NEW BEDFORD HARBOR SUPERFUND SITE

ESD COST ESTIMATE
100% T and D, $15M/YEAR

Hydraulic Wetlands Total Cost (No Funding Discount
Calendar| Cost | Project Dredging Remediation Escalation, 0%| Total Cost with | (assume 3.5% | Factor (for | Net Present
Year Year Year Fixed Costs Costs T&D Costs Costs Capital Costs Discount) 3.5% Escalation Escalation) 2.7%) | Value at 2.7%
2010 0 1/$ 7,894,010 |$ 4,642,853 |$ 2,310,969 | $ -1$ 421,978 | $ 15,269,810 [ $ 15,269,810 | $ 15,000,000 1.0000| $ 15,269,810
2011 1 2|$ 7,894,010 |$ 4,642,853 |$ 2,310,969 | $ -|$ 3,221,653 | $ 18,069,485 | $ 18,701,917 [ $ 15,525,000 0.9737| $ 17,594,436
2012 2 3|$ 7,894,010 | $ 4,642,853 [$ 2,310,969 | $ -|$ 1,098,296 | $ 15,946,128 | $ 17,081,891 [ $ 16,068,375 0.9481| $ 15,118,697
2013 3 4 $ 7,894,010 | $ 4,642,853 [$ 2,310,969 | $ -1$ 7,978 | $ 14,855,810 | $ 16,470,903 [ $ 16,630,768 0.9232| $ 13,714,659
2014 4 5[$ 7,894,010 |$ 4,642,853 [$ 2,310,969 | $ -1$ 7,978 | $ 14,855,810 | $ 17,047,384 [ $ 17,212,845 0.8989| $ 13,354,098
2015 5 6/$ 7,894,010 |$ 4,642,853 |$ 2,310,969 | $ -1$ 421,978 | $ 15,269,810 [ $ 18,135,745 | $ 17,815,295 0.8753| $ 13,365,384
2016 6 71$ 7,894,010 |$ 4,642,853 |$ 2,310,969 | $ -1$ 7,978 | $ 14,855,810 | $ 18,261,584 [ $ 18,438,830 0.8523| $ 12,661,166
2017 7 8|$ 7,894,010 |$ 4,642,853 [$ 2,310,969 | $ -1$ 7,978 | $ 14,855,810 | $ 18,900,739 [ $ 19,084,189 0.8299| $ 12,328,301
2018 8 9|$ 7,894,010 | $ 4,642,853 [$ 2,310,969 | $ -1$ 7,978 | $ 14,855,810 | $ 19,562,265 [ $ 19,752,136 0.8080| $ 12,004,188
2019 9 10| $ 7,894,010 [ $ 4,642,853 | $ 2,310,969 | $ -1$ 7,978 | $ 14,855,810 | $ 20,246,945 [ $ 20,443,460 0.7868| $ 11,688,596
2020 10 11|$ 7,894,010 [ $ 4,642,853 | $ 2,310,969 | $ -1$ 421,978 | $ 15,269,810 [ $ 21,539,576 | $ 21,158,981 0.7661| $ 11,698,474
2021 11 12| $ 7,894,010 [ $ 4,642,853 | $ 2,310,969 | $ -1$ 7,978 | $ 14,855,810 | $ 21,689,033 [ $ 21,899,546 0.7460( $ 11,082,085
2022 12 13|$ 7,894,010 [ $ 4,642,853 | $ 2,310,969 | $ -1$ 7,978 | $ 14,855,810 | $ 22,448,149 [ $ 22,666,030 0.7264| $ 10,790,735
2023 13 14|$ 7,894,010 [ $ 4,642,853 | $ 2,310,969 | $ -1$ 7,978 | $ 14,855,810 | $ 23,233,835 [ $ 23,459,341 0.7073| $ 10,507,045
2024 14 15| $ 7,894,010 [ $ 4,642,853 | $ 2,310,969 | $ -1$ 7,978 | $ 14,855,810 | $ 24,047,019 [ $ 24,280,418 0.6887| $ 10,230,813
2025 15 16| $ 7,894,010 [ $ 4,642,853 | $ 2,310,969 | $ -1$ 421,978 | $ 15,269,810 [ $ 25,582,259 | $ 25,130,232 0.6706| $ 10,239,459
2026 16 17|$ 7,894,010 [ $ 4,642,853 | $ 2,310,969 | $ -1$ 7,978 | $ 14,855,810 | $ 25,759,768 [ $ 26,009,791 0.6529| $ 9,699,945
2027 17 18| $ 7,894,010 [ $ 4,642,853 | $ 2,310,969 | $ -1$ 7,978 | $ 14,855,810 | $ 26,661,360 [ $ 26,920,133 0.6358| $ 9,444,931
2028 18 19|$ 7,894,010 [ $ 4,642,853 | $ 2,310,969 | $ -1$ 7,978 | $ 14,855,810 | $ 27,594,507 [ $ 27,862,338 0.6191| $ 9,196,623
2029 19 20| $ 7,894,010 [ $ 4,642,853 |$ 2,310,969 | $ -1$ 7,978 | $ 14,855,810 | $ 28,560,315 [ $ 28,837,520 0.6028| $ 8,954,842
2030 20 21|$ 7,894,010 [ $ 4,642,853 |$ 2,310,969 | $ -1$ 421,978 | $ 15,269,810 [ $ 30,383,699 | $ 29,846,833 0.5869| $ 8,962,409
2031 21 22|$ 7,894,010 [ $ 4,642,853 |$ 2,310,969 | $ -1$ 7,978 | $ 14,855,810 | $ 30,594,523 [ $ 30,891,472 0.5715| $ 8,490,183
2032 22 23|$ 7,894,010 [ $ 4,642,853 | $ 2,310,969 | $ -1$ 7,978 | $ 14,855,810 | $ 31,665,332 [ $ 31,972,674 0.5565| $ 8,266,974
2033 23 241'$ 7,894,010 [ $ 4,642,853 | $ 2,310,969 | $ -1$ 7,978 | $ 14,855,810 | $ 32,773,618 [ $ 33,091,717 0.5419| $ 8,049,634
2034 24 25|$ 7,894,010 [ $ 4,642,853 | $ 2,310,969 | $ -1$ 421,978 | $ 15,269,810 [ $ 34,865,993 | $ 34,249,927 0.5276| $ 8,056,437
2035 25 26|$ 7,894,010 [ $ 4,642,853 |$ 2,310,969 | $ -1$ 7,978 | $ 14,855,810 | $ 35,107,919 [ $ 35,448,675 0.5137| $ 7,631,945
2036 26 27|$ 7,894,010 [ $ 4,642,853 | $ 2,310,969 | $ -1$ 7,978 | $ 14,855,810 | $ 36,336,697 [ $ 36,689,378 0.5002| $ 7,431,300
2037 27 28| $ 7,894,010 [ $ 4,642,853 | $ 2,310,969 | $ -1$ 7,978 | $ 14,855,810 | $ 37,608,481 [ $ 37,973,507 0.4871| $ 7,235,930
2038 28 29|$ 7,894,010 [ $ 4,642,853 |$ 2,310,969 | $ -1$ 421,978 | $ 15,269,810 [ $ 40,009,529 | $ 39,302,579 0.4743| $ 7,242,045
2039 29 30[$ 7,894,010 |$ 4,642,853 |$ 2,310,969 | $ -1$ 7,978 | $ 14,855,810 | $ 40,287,145 [ $ 40,678,170 0.4618| $ 6,860,464
2040 30 31| $ 7,894,010 |$ 4,642,853 |$ 2,310,969 | $ -1$ 7,978 | $ 14,855,810 | $ 41,697,195 [ $ 42,101,906 0.4497| $ 6,680,101
2041 31 32|$ 7,894,010 |$ 4,642,853 |$ 2,310,969 | $ -1$ 7,978 | $ 14,855,810 | $ 43,156,597 [ $ 43,575,472 0.4378| $ 6,504,480
2042 32 33|$ 7,894,010 |$ 4,642,853 |$ 2,310,969 | $ -1$ 7,978 | $ 14,855,810 | $ 44,667,078 [ $ 45,100,614 0.4263| $ 6,333,476
2043 33 34| $ 7,894,010 |$ 4,642,853 |$ 2,310,969 | $ -1$ 421,978 | $ 15,269,810 [ $ 47,518,770 | $ 46,679,135 0.4151| $ 6,338,829
2044 34 35/$ 7,894,010 |$ 4,642,853 |$ 2,310,969 | $ -1$ 7,978 | $ 14,855,810 | $ 47,848,490 [ $ 48,312,905 0.4042| $ 6,004,838
2045 35 36/$ 7,391,166 | $ 2,467,617 |$ 1,228,251 | $ -1$ 7,978 | $ 11,095,012 | $ 36,986,225 [ $ 50,003,857 0.3936| $ 4,366,789
2046 36 37| $ 6,888,322 | $ -1$ -|$ 12,844,466 | $ 3,270,025 | $ 23,002,813 [ $ 79,365,825 | $ 51,753,992 0.3832| $ 8,815,460
2047 37 38/ $ 6,888,322 | $ -1$ - | $ 12,844,466 | $ -|$ 19,732,788 | $ 70,466,287 | $ 53,565,381 0.3732| $ 7,363,462
2048 38 39[$ 6,888,322 | $ -1$ -1 $12,181,404 | $ 414,000 | $ 19,483,726 [ $ 72,012,070 | $ 55,440,170 0.3633| $ 7,079,379
2049 39 401 $ 3,932,667 | $ -1$ -1$ -|$ 8,945,934 | $ 12,878,602 | $ 49,265,439 | $ 57,380,576 0.3538| $ 4,556,395
2050 40 41| $ 3,932,667 | $ -1$ -1$ -|$ 8,945,934 | $ 12,878,602 | $ 50,989,729 | $ 59,388,896 0.3445| $ 4,436,607
2051 41 42| $ 3,932,667 | $ -8 -1$ - | $ 11,742,985 | $ 15,675,652 | $ 64,236,218 | $ 61,467,507 0.3354| $ 5,258,204
TOTALS $316,144,491 $164,967,454 $82,112,179 $37,870,335 $41,222,091 $642,316,550 $1,424,637,863 $1,389,110,569 $390,909,628
AVG AVG
13,963,403 30,970,388
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
100% T and D, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
PLANNING & REPORTING Escalated from 2005 actuals
Dredge Season 1, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 1, $15M 8 MO|$ 15,468 | $ 123,747
fee $ 17,943|$ 265,438
Dredge Season 2, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 2, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943 |$ 265,438
Dredge Season 3, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 3, $15M 8 MO|$ 15,468 |$ 123,747
fee $ 17,943|$ 265,438
Dredge Season 4, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 4, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943 |$ 265,438
Dredge Season 5, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 5, $15M 8 MO|$ 15,468 |$ 123,747
fee $ 17,943|$ 265,438
Dredge Season 6, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 6, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943|$ 265,438
Dredge Season 7, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 7, $15M 8 MO| $ 15,468 | $ 123,747
fee $ 17,943|$ 265,438
Dredge Season 8, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 8, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943 |$ 265,438
Dredge Season 9, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 9, $15M 8 MO| $ 15,468 | $ 123,747
fee $ 17,943|$ 265,438
Dredge Season 10, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 10, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943 |$ 265,438
Dredge Season 11, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 11, $15M 8 MO| $ 15,468 | $ 123,747
fee $ 17,943|$ 265,438
Dredge Season 12, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 12, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943 |$ 265,438
Dredge Season 13, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 13, $15M 8 MO|$ 15,468 |$ 123,747
fee $ 17,943|$ 265,438
Dredge Season 14, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 14, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943 |$ 265,438
Dredge Season 15, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 15, $15M 8 MO|$ 15,468 | $ 123,747
fee $ 17,943|$ 265,438
Dredge Season 16, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 16, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943 |$ 265,438
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
100% T and D, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Dredge Season 17, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 17, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943 |$ 265,438
Dredge Season 18, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 18, $15M 8 MO|$ 15,468 |$ 123,747
fee $ 17,943|$ 265,438
Dredge Season 19, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 19, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943 |$ 265,438
Dredge Season 20, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 20, $15M 8 MO| $ 15,468 |$ 123,747
fee $ 17,943|$ 265,438
Dredge Season 21, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 21, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943|$ 265,438
Dredge Season 22, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 22, $15M 8 MO| $ 15,468 | $ 123,747
fee $ 17,943|$ 265,438
Dredge Season 23, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 23, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943 |$ 265,438
Dredge Season 24, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 24, $15M 8 MO|$ 15,468 | $ 123,747
fee $ 17,943|$ 265,438
Dredge Season 25, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 25, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943 |$ 265,438
Dredge Season 26, $15M 4 MO|$ 30,937 | $ 123,747
Off Season 26, $15M 8 MO| $ 15,468 |$ 123,747
fee $ 17,943|$ 265,438
Dredge Season 27, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 27, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943 |$ 265,438
Dredge Season 28, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 28, $15M 8 MO|$ 15,468 |$ 123,747
fee $ 17,943|$ 265,438
Dredge Season 29, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 29, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943 |$ 265,438
Dredge Season 30, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 30, $15M 8 MO| $ 15,468 | $ 123,747
fee $ 17,943|$ 265,438
Dredge Season 31, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 31, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943 |$ 265,438
Dredge Season 32, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 32, $15M 8 MO|$ 15,468 |$ 123,747
fee $ 17,943|$ 265,438
Dredge Season 33, $15M 4 MO|$ 30,937 |$ 123,747
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
100% T and D, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Off Season 33, $15M 8 MO| $ 15,468 | $ 123,747
fee $ 17,943|$ 265,438
Dredge Season 34, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 34, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943 |$ 265,438
Dredge Season 35, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 35, $15M 8 MO| $ 15,468 |$ 123,747
fee $ 17,943|$ 265,438
Dredge Season 36, $15M 3 MO|$ 30937 (% 92,811
Off Season 36, $15M 9 MO|$ 15468 |$ 139,216
fee $ 16,822 |$ 248,848
Dredge Season 37, $15M 2 MO|$ 30,937|$ 61,874
Off Season 37, $15M 10 MO| $ 15,468 | $ 154,684
fee $ 15,700 |$ 232,258
Dredge Season 38, $15M 2 MO|$ 30937 (% 61,874
Off Season 38, $15M 10 MO|$ 15468 | $ 154,684
fee $ 15700|$ 232,258
Dredge Season 39, $15M 2 MO|$ 30,937|$ 61,874
Off Season 39, $15M 10 MO|$ 15,468 | $ 154,684
fee $ 15,700 |$ 232,258
Dredge Season 40, $15M 2 MO|$ 30937 (% 61,874
Off Season 40, $15M 10 MO|$ 15468 | $ 154,684
fee $ 15700|$ 232,258
Dredge Season 41, $15M 2 MO|$ 30937|$ 61,874
Off Season 41, $15M 10 MO| $ 15,468 | $ 154,684
fee $ 15,700 |$ 232,258
Dredge Season 42, $15M 2 MO|$ 30937 (% 61,874
Off Season 42, $15M 10 MO|$ 15468 | $ 154,684
fee $ 15700 $ 232,258
PROJECT MANAGEMENT Escalated from 2005 actuals
Dredge Season 1, $15M 2 MO| $ 237,965 $ 475,930
Off Season 1, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 2, $15M 2 MO| $ 237,965|$ 475,930
Off Season 2, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 3, $15M 2 MO| $ 237,965 $ 475,930
Off Season 3, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 4, $15M 2 MO| $ 237,965|$ 475,930
Off Season 4, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 5, $15M 2 MO| $ 237,965 $ 475,930
Off Season 5, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 6, $15M 2 MO| $ 237,965|$ 475,930
Off Season 6, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 7, $15M 2 MO| $ 237,965 $ 475,930
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
100% T and D, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Off Season 7, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 8, $15M 2 MO| $ 237,965 $ 475,930
Off Season 8, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 9, $15M 2 MO| $ 237,965|$ 475,930
Off Season 9, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 10, $15M 2 MO| $ 237,965 $ 475,930
Off Season 10, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 11, $15M 2 MO| $ 237,965|$ 475,930
Off Season 11, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 12, $15M 2 MO| $ 237,965 $ 475,930
Off Season 12, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 13, $15M 2 MO| $ 237,965|$ 475,930
Off Season 13, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 14, $15M 2 MO| $ 237,965 $ 475,930
Off Season 14, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 15, $15M 2 MO| $ 237,965|$ 475,930
Off Season 15, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 16, $15M 2 MO| $ 237,965 $ 475,930
Off Season 16, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 17, $15M 2 MO|$ 237,965|$ 475,930
Off Season 17, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 18, $15M 2 MO| $ 237,965 $ 475,930
Off Season 18, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 19, $15M 2 MO| $ 237,965|$ 475,930
Off Season 19, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 20, $15M 2 MO| $ 237,965 $ 475,930
Off Season 20, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 21, $15M 2 MO| $ 237,965|$ 475,930
Off Season 21, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 22, $15M 2 MO| $ 237,965 $ 475,930
Off Season 22, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 23, $15M 2 MO| $ 237,965|$ 475,930
Off Season 23, $15M 10 MO| $ 118,982 | $1,189,824
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
100% T and D, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
fee $ 120,767 | $ 1,786,521
Dredge Season 24, $15M 2 MO| $ 237,965|$ 475,930
Off Season 24, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 25, $15M 2 MO| $ 237,965 $ 475,930
Off Season 25, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 26, $15M 2 MO| $ 237,965|$ 475,930
Off Season 26, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 27, $15M 2 MO| $ 237,965 $ 475,930
Off Season 27, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 28, $15M 2 MO| $ 237,965|$ 475,930
Off Season 28, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 29, $15M 2 MO| $ 237,965 $ 475,930
Off Season 29, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 30, $15M 2 MO| $ 237,965|$ 475,930
Off Season 30, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 31, $15M 2 MO| $ 237,965 $ 475,930
Off Season 31, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 32, $15M 2 MO| $ 237,965|$ 475,930
Off Season 32, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 33, $15M 2 MO| $ 237,965 $ 475,930
Off Season 33, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 34, $15M 2 MO| $ 237,965|$ 475,930
Off Season 34, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 35, $15M 2 MO| $ 237,965 $ 475,930
Off Season 35, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 36, $15M 1 MO| $ 237,965|$ 237,965
Off Season 36, $15M 11 MO| $ 118,982 | $1,308,807
fee $ 112,141 | $ 1,658,912
Dredge Season 37, $15M 0 MO| $ 237,965 | $ -
Off Season 37, $15M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515 $ 1,531,304
Dredge Season 38, $15M 0 MO| $ 237,965 | $ -
Off Season 38, $15M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515| $ 1,531,304
Dredge Season 39, $15M 0 MO| $ 237,965 | $ -
Off Season 39, $15M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515 $ 1,531,304
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
100% T and D, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

Dredge Season 40, $15M 0 MO| $ 237,965 | $ -

Off Season 40, $15M 12 MO| $ 118,982 | $1,427,789

fee $ 103,515 $ 1,531,304

Dredge Season 41, $15M 0 MO| $ 237,965 | $ -

Off Season 41, $15M 12 MO| $ 118,982 | $1,427,789

fee $ 103,515| $ 1,531,304

Dredge Season 42, $15M 0 MO| $ 237,965 | $ -

Off Season 42, $15M 12 MO| $ 118,982 | $1,427,789

fee $ 103,515 $ 1,531,304
MOBILIZATION/DEMOBILIZATION Escalated from 2008 proposal

Dredge Season, $15M 1 LS| $2,755,855 | $2,755,855 Same for all hydraulic dredge seasons

fee $ 199,799 | $ 2,955,655
OPERATIONAL SAMPLING & ANALYSIS Escalated from 2008 proposal Bathy, WWTP sampling, ambient air sampling

Dredge Season 1, $15M 2 MO|$ 26,957|$ 53,914

Off Season 1, $15M 10 MO| $ -1 $ -

fee $ 3,909 | $ 57,823

Dredge Season 2, $15M 2 MO|$ 26,957 (% 53,914

Off Season 2, $15M 10 MO| $ - $ -

fee $ 3,909 | $ 57,823

Dredge Season 3, $15M 2 MO|$ 26,957|$% 53,914

Off Season 3, $15M 10 MO| $ -1 $ -

fee $ 3,909 | $ 57,823

Dredge Season 4, $15M 2 MO|$ 26,957 (% 53,914

Off Season 4, $15M 10 MO| $ - $ -

fee $ 3,909 | $ 57,823

Dredge Season 5, $15M 2 MO|$ 26,957|$ 53,914

Off Season 5, $15M 10 MO| $ -1 $ -

fee $ 3,909 | $ 57,823

Dredge Season 6, $15M 2 MO|$ 26,957 (% 53,914

Off Season 6, $15M 10 MO| $ -1 $ -

fee $ 3,909 | $ 57,823

Dredge Season 7, $15M 2 MO|$ 26,957|$ 53,914

Off Season 7, $15M 10 MO| $ -1 $ -

fee $ 3,909 | $ 57,823

Dredge Season 8, $15M 2 MO|$ 26,957 (% 53,914

Off Season 8, $15M 10 MO| $ - $ -

fee $ 3,909 | $ 57,823

Dredge Season 9, $15M 2 MO|$ 26,957 |$ 53914

Off Season 9, $15M 10 MO| $ -1 $ -

fee $ 3,909 | $ 57,823

Dredge Season 10, $15M 2 MO|$ 26,957 (% 53,914

Off Season 10, $15M 10 MO[ $ -1$ -

fee $ 3,909 | $ 57,823

Dredge Season 11, $15M 2 MO|$ 26,957|$ 53,914

Off Season 11, $15M 10 MO| $ -1 $ -

fee $ 3,909 | $ 57,823

Dredge Season 12, $15M 2 MO|$ 26,957 (% 53,914

Off Season 12, $15M 10 MO| $ -1 $ -
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
100% T and D, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
fee $ 3,909 | $ 57,823
Dredge Season 13, $15M 2 MO|$ 26,957|$% 53,914
Off Season 13, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 14, $15M 2 MO|$ 26,957 (% 53,914
Off Season 14, $15M 10 MO| $ - $ -
fee $ 3,909 | $ 57,823
Dredge Season 15, $15M 2 MO|$ 26,957|$ 53,914
Off Season 15, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 16, $15M 2 MO|$ 26,957 (% 53,914
Off Season 16, $15M 10 MO| $ - $ -
fee $ 3,909 | $ 57,823
Dredge Season 17, $15M 2 MO|$ 26,957|$ 53,914
Off Season 17, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 18, $15M 2 MO|$ 26,957 (% 53,914
Off Season 18, $15M 10 MO| $ - $ -
fee $ 3,909 | $ 57,823
Dredge Season 19, $15M 2 MO|$ 26,957|$% 53,914
Off Season 19, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 20, $15M 2 MO|$ 26,957 (% 53,914
Off Season 20, $15M 10 MO| $ - $ -
fee $ 3,909 | $ 57,823
Dredge Season 21, $15M 2 MO|$ 26,957|$ 53,914
Off Season 21, $15M 10 MO| $ -1 % -
fee $ 3,909 | $ 57,823
Dredge Season 22, $15M 2 MO|$ 26,957 (% 53,914
Off Season 22, $15M 10 MO[ $ -1$ -
fee $ 3,909 | $ 57,823
Dredge Season 23, $15M 2 MO|$ 26,957|$ 53,914
Off Season 23, $15M 10 MO| $ -1 % -
fee $ 3,909 | $ 57,823
Dredge Season 24, $15M 2 MO|$ 26,957 (% 53,914
Off Season 24, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 25, $15M 2 MO|$ 26,957|$ 53,914
Off Season 25, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 26, $15M 2 MO|$ 26,957 (% 53,914
Off Season 26, $15M 10 MO| $ - $ -
fee $ 3,909 | $ 57,823
Dredge Season 27, $15M 2 MO|$ 26,957|$ 53,914
Off Season 27, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 28, $15M 2 MO|$ 26,957 (% 53,914
Off Season 28, $15M 10 MO| $ - $ -
fee $ 3,909 | $ 57,823
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
100% T and D, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Dredge Season 29, $15M 2 MO|$ 26,957 (% 53,914
Off Season 29, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 30, $15M 2 MO|$ 26,957|$% 53,914
Off Season 30, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 31, $15M 2 MO|$ 26,957 (% 53,914
Off Season 31, $15M 10 MO| $ - $ -
fee $ 3,909 | $ 57,823
Dredge Season 32, $15M 2 MO|$ 26,957|$% 53,914
Off Season 32, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 33, $15M 2 MO|$ 26,957 (% 53,914
Off Season 33, $15M 10 MO| $ - $ -
fee $ 3,909 | $ 57,823
Dredge Season 34, $15M 2 MO|$ 26,957|$% 53,914
Off Season 34, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 35, $15M 2 MO|$ 26,957 (% 53,914
Off Season 35, $15M 10 MO| $ - $ -
fee $ 3,909 | $ 57,823
Dredge Season 36, $15M 1 MO|$ 26,957 |$ 26,957
Off Season 36, $15M 11 MO| $ -1 $ -
fee $ 1,954 | $ 28,911
Dredge Season 37, $15M 0 MO|$ 26,957 | $ -
Off Season 37, $15M 12 MO| $ - $ -
fee $ -1 $ -
Dredge Season 38, $15M 0 MO[$ 26,957 |$ -
Off Season 38, $15M 12 MO| $ -1 $ -
fee $ -1$ -
Dredge Season 39, $15M 0 MO|$ 26,957 | $ -
Off Season 39, $15M 12 MO| $ -1 $ -
fee $ -1 $ -
Dredge Season 40, $15M 0 MO|$ 26,957 | $ -
Off Season 40, $15M 12 MO| $ -1 $ -
fee $ -1$ -
Dredge Season 41, $15M 0 MO|$ 26,957 | $ -
Off Season 41, $15M 12 MO| $ -1 $ -
fee $ -1 $ -
Dredge Season 42, $15M 0 MO|$ 26,957 | $ -
Off Season 42, $15M 12 MO| $ -1 $ -
fee $ -1$ -
SITE O&M Escalated from 2008 proposal
Dredge Season 1, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 1, $15M 10 MO[ $ 71,487 | $ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 2, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 2, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
100% T and D, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Dredge Season 3, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 3, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 4, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 4, $15M 10 MO|$ 71,487 3% 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 5, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 5, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 6, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 6, $15M 10 MO|$ 71,487 (% 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 7, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 7, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 8, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 8, $15M 10 MO|$ 71,487 3% 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 9, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 9, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 10, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 10, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 11, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 11, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 12, $15M 2 MO|$ 126,487 |$ 252,974
Off Season 12, $15M 10 MO|$ 71,487 (3% 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 13, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 13, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 14, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 14, $15M 10 MO|$ 71,487 3% 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 15, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 15, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 16, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 16, $15M 10 MO|$ 71,487 3% 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 17, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 17, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 18, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 18, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 19, $15M 2 MO| $ 126,487 | $ 252,974
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
100% T and D, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Off Season 19, $15M 10 MO|$ 71,487 3% 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 20, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 20, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 21, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 21, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 22, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 22, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 23, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 23, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 24, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 24, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 25, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 25, $15M 10 MO|$ 71,487 (3% 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 26, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 26, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 27, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 27, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 28, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 28, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 29, $15M 2 MO|$ 126,487 |$ 252,974
Off Season 29, $15M 10 MO|$ 71,487 (3% 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 30, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 30, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 31, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 31, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 32, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 32, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 33, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 33, $15M 10 MO|$ 71,487 % 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 34, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 34, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 35, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 35, $15M 10 MO|$ 71,487 |$ 714,871
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
100% T and D, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
fee $ 70,169 $ 1,038,014
Dredge Season 36, $15M 1 MO| $ 126,487 | $ 126,487
Off Season 36, $15M 11 MO|$ 71,487 (3% 786,358
fee $ 66,181 |$ 979,027
Dredge Season 37, $15M 0 MO| $ 126,487 | $ -
Off Season 37, $15M 12 MO|$ 71,487|$ 857,846
fee $ 62,194|$ 920,039
Dredge Season 38, $15M 0 MO| $ 126,487 | $ -
Off Season 38, $15M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194 |% 920,039
Dredge Season 39, $15M 0 MO| $ 126,487 | $ -
Off Season 39, $15M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194|$ 920,039
Dredge Season 40, $15M 0 MO| $ 126,487 | $ -
Off Season 40, $15M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194 |% 920,039
Dredge Season 41, $15M 0 MO| $ 126,487 | $ -
Off Season 41, $15M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194|$ 920,039
Dredge Season 42, $15M 0 MO| $ 126,487 | $ -
Off Season 42, $15M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194 |$ 920,039
NAE EXPENDITURES Escalated from 2005 actuals
Dredge Season, $15M 2 MO|$ 178,438 | $ 356,876
Off Season, $15M 10 MO|$ 89,219 (3% 892,190
fee $ - | $ 1,249,066 [No Fee on NAE Expenditures
SEDIMENT SAMPLING & WQM Escalated from 2008 actuals
Project Year 1, $15M 2 MO| $ 202,609 | $ 405,219 No Fee on Sed Samp & WQM
fee $ -|$ 405,219
Project Year 2, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -|$ 405,219
Project Year 3, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -|$ 405,219
Project Year 4, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -|$ 405,219
Project Year 5, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -|$ 405,219
Project Year 6, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -|$ 405,219
Project Year 7, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -|$ 405,219
Project Year 8, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -|$ 405,219
Project Year 9, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -|$ 405,219
Project Year 10, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -|$ 405,219
Project Year 11, $15M 2 MO| $ 202,609 | $ 405,219
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
100% T and D, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
fee $ -|$ 405,219
Project Year 12, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -|$ 405,219
Project Year 13, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -|$ 405,219
Project Year 14, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -|$ 405,219
Project Year 15, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -|$ 405,219
Project Year 16, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -|$ 405,219
Project Year 17, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -|$ 405,219
Project Year 18, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -|$ 405,219
Project Year 19, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -|$ 405,219
Project Year 20, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -|$ 405,219
Project Year 21, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -|$ 405,219
Project Year 22, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -|$ 405,219
Project Year 23, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -|$ 405,219
Project Year 24, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -|$ 405,219
Project Year 25, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -|$ 405,219
Project Year 26, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -|$ 405,219
Project Year 27, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -|$ 405,219
Project Year 28, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -|$ 405,219
Project Year 29, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -|$ 405,219
Project Year 30, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -|$ 405,219
Project Year 31, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -|$ 405,219
Project Year 32, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -|$ 405,219
Project Year 33, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -|$ 405,219
Project Year 34, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -|$ 405,219
Project Year 35, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -|$ 405,219
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
100% T and D, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

Project Year 36, $15M 1 MO| $ 202,609 [ $ 202,609

fee $ -[$ 202,609
Project Year 37, $15M 0 MO| $ 202,609 | $ -

fee $ -1$ -
Project Year 38, $15M 0 MO| $ 202,609 | $ -

fee $ -1$ -
Project Year 39, $15M 0 MO| $ 202,609 | $ -

fee $ -1$ -
Project Year 40, $15M 0 MO| $ 202,609 | $ -

fee $ -1 R
Project Year 41, $15M 0 MO| $ 202,609 | $ -

fee $ -1 R
Project Year 42, $15M 0 MO| $ 202,609 | $ -

fee $ -1 R

DATABASE O&M & WEB Escalated from 2008 actuals

Project Year 1, $15M 2 MO|$ 68,137 |$ 136,275 No Fee on Database O&M & Weh
fee $ -|$ 136,275
Project Year 2, $15M 2 MO|$ 68,137 |$ 136,275

fee $ -|$ 136,275
Project Year 3, $15M 2 MO|$ 68,137|$ 136,275

fee $ -|$ 136,275
Project Year 4, $15M 2 MO|$ 68,137 |$ 136,275

fee $ -|$ 136,275
Project Year 5, $15M 2 MO|$ 68,137 |$ 136,275

fee $ -|$ 136,275
Project Year 6, $15M 2 MO|$ 68,137 |$ 136,275

fee $ -|$ 136,275
Project Year 7, $15M 2 MO|$ 68,137 |$ 136,275

fee $ -|$ 136,275
Project Year 8, $15M 2 MO|$ 68,137|$ 136,275

fee $ -|$ 136,275
Project Year 9, $15M 2 MO|$ 68,137 |$ 136,275

fee $ -|$ 136,275
Project Year 10, $15M 2 MO|$ 68,137 |$ 136,275

fee $ -|$ 136,275
Project Year 11, $15M 2 MO|$ 68,137 |$ 136,275

fee $ -|$ 136,275
Project Year 12, $15M 2 MO|$ 68,137 |$ 136,275

fee $ -|$ 136,275
Project Year 13, $15M 2 MO|$ 68,137 |$ 136,275

fee $ -|$ 136,275
Project Year 14, $15M 2 MO|$ 68,137 |$ 136,275

fee $ -|$ 136,275
Project Year 15, $15M 2 MO|$ 68,137 |$ 136,275

fee $ -|$ 136,275
Project Year 16, $15M 2 MO|$ 68,137 |$ 136,275

fee $ -|$ 136,275
Project Year 17, $15M 2 MO|$ 68,137 |$ 136,275

fee $ -|$ 136,275
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
100% T and D, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Project Year 18, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 19, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 20, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 21, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 22, $15M 2 MO|$ 68,137 |3$ 136,275
fee $ -[$ 136,275
Project Year 23, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 24, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 25, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 26, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 27, $15M 2 MO|$ 68,137 |3$ 136,275
fee $ -[$ 136,275
Project Year 28, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 29, $15M 2 MO|$ 68,137 % 136,275
fee $ -[$ 136,275
Project Year 30, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 31, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -1$ 136,275
Project Year 32, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 33, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 34, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 35, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 36, $15M 1 MO|$ 68,137 (% 68,137
fee $ -1 $ 68,137
Project Year 37, $15M 0 MO|$ 68,137 | $ -
fee $ -1$ -
Project Year 38, $15M 0 MO|$ 68,137 | $ -
fee $ -1$ -
Project Year 39, $15M 0 MO|$ 68,137 | $ -
fee $ -1 R
Project Year 40, $15M 0 MO|$ 68,137 | $ -
fee $ -1 R
Project Year 41, $15M 0 MO|$ 68,137 | $ -
fee $ -1$ -
Project Year 42, $15M 0 MO|$ 68,137 | $ -

1/13/2010 15 of 26



NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
100% T and D, $15M/YEAR HYDRAULIC DREDGING COSTS

ITEM Days QUANTITY UNITS |UNIT COST] TOTAL SUBTOTAL COMMENTS | ASSUMPTIONS

HYDRAULIC DREDGING 490|cy/day No T&D Costs

Project Year 1, $15M CY[ $ 2071 $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 [ $ 4,329,000 2010 dollars 1950
fee $ 313853|% 4,642,853 CY Sand

Project Year 2, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 |1$ 4,329,000 2010 dollars 1950
fee $ 313853|% 4,642,853 CY Sand

Project Year 3, $15M CY[ $ 207 1 $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 [ $ 4,329,000 2010 dollars 1950
fee $ 313853|% 4,642,853 CY Sand

Project Year 4, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 |1$ 4,329,000 2010 dollars 1950
fee $ 313853|% 4,642,853 CY Sand

Project Year 5, $15M CY[ $ 207 1 $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 [ $ 4,329,000 2010 dollars 1950
fee $ 313853|% 4,642,853 CY Sand

Project Year 6, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 |1$ 4,329,000 2010 dollars 1950
fee $ 313853|% 4,642,853 CY Sand

Project Year 7, $15M CY[ $ 207 1 $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 [ $ 4,329,000 2010 dollars 1950
fee $ 313853|% 4,642,853 CY Sand

Project Year 8, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 |1'$ 4,329,000 2010 dollars 1950
fee $ 313853|% 4,642,853 CY Sand

Project Year 9, $15M CY[ $ 207 1 $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 [$ 4,329,000 2010 dollars 1950
fee $ 313853|% 4,642,853 CY Sand

Project Year 10, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 1$ 4,329,000 2010 dollars 1950
fee $ 313853|% 4,642,853 CY Sand

Project Year 11, $15M CY[ $ 207 1 $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 [ $ 4,329,000 2010 dollars 1950
fee $ 313853|% 4,642,853 CY Sand

Project Year 12, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 |1$ 4,329,000 2010 dollars 1950
fee $ 313853|% 4,642,853 CY Sand

Project Year 13, $15M CY[ $ 207 1 $ - 2008 Cost Est
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
100% T and D, $15M/YEAR HYDRAULIC DREDGING COSTS

ITEM Days QUANTITY UNITS |UNIT COST] TOTAL SUBTOTAL COMMENTS | ASSUMPTIONS
escalated 40 19500 CY| $ 222 [ $ 4,329,000 2010 dollars 1950
fee $ 313853|% 4,642,853 CY Sand

Project Year 14, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 |1$ 4,329,000 2010 dollars 1950
fee $ 313853|% 4,642,853 CY Sand

Project Year 15, $15M CY[ $ 207 1 $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 [ $ 4,329,000 2010 dollars 1950
fee $ 313853|% 4,642,853 CY Sand

Project Year 16, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 |1$ 4,329,000 2010 dollars 1950
fee $ 313853|% 4,642,853 CY Sand

Project Year 17, $15M CY[ $ 207 1 $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 [ $ 4,329,000 2010 dollars 1950
fee $ 313853|% 4,642,853 CY Sand

Project Year 18, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 |1$ 4,329,000 2010 dollars 1950
fee $ 313853|% 4,642,853 CY Sand

Project Year 19, $15M CY[ $ 207 1 $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 [ $ 4,329,000 2010 dollars 1950
fee $ 313853|% 4,642,853 CY Sand

Project Year 20, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 |1$ 4,329,000 2010 dollars 1950
fee $ 313853|% 4,642,853 CY Sand

Project Year 21, $15M CY[ $ 207 1 $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 [ $ 4,329,000 2010 dollars 1950
fee $ 313853|% 4,642,853 CY Sand

Project Year 22, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 |1$ 4,329,000 2010 dollars 1950
fee $ 313853|% 4,642,853 CY Sand

Project Year 23, $15M CY[ $ 207 1 $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 [ $ 4,329,000 2010 dollars 1950
fee $ 313853|% 4,642,853 CY Sand

Project Year 24, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 40 19500 CY| $ 2221 $ 4,329,000 2010 dollars 1950
fee $ 313853|% 4,642,853 CY Sand

Project Year 25, $15M CY[ $ 207 1 $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 [ $ 4,329,000 2010 dollars 1950
fee $ 313853|% 4,642,853 CY Sand

Project Year 26, $15M CY| $ 207 | $ - 2008 Cost Est
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
100% T and D, $15M/YEAR HYDRAULIC DREDGING COSTS

ITEM Days QUANTITY UNITS |UNIT COST] TOTAL SUBTOTAL COMMENTS | ASSUMPTIONS
escalated 40 19500 CY| $ 222 [ $ 4,329,000 2010 dollars 1950
fee $ 313853|% 4,642,853 CY Sand

Project Year 27, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 |1$ 4,329,000 2010 dollars 1950
fee $ 313853|% 4,642,853 CY Sand

Project Year 28, $15M CY[ $ 207 1 $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 [ $ 4,329,000 2010 dollars 1950
fee $ 313853|% 4,642,853 CY Sand

Project Year 29, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 |1$ 4,329,000 2010 dollars 1950
fee $ 313853|% 4,642,853 CY Sand

Project Year 30, $15M CY[ $ 207 1 $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 [ $ 4,329,000 2010 dollars 1950
fee $ 313853|% 4,642,853 CY Sand

Project Year 31, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 |1$ 4,329,000 2010 dollars 1950
fee $ 313853|% 4,642,853 CY Sand

Project Year 32, $15M CY[ $ 207 1 $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 [ $ 4,329,000 2010 dollars 1950
fee $ 313853|% 4,642,853 CY Sand

Project Year 33, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 |1$ 4,329,000 2010 dollars 1950
fee $ 313853|% 4,642,853 CY Sand

Project Year 34, $15M CY[ $ 207 1 $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 [ $ 4,329,000 2010 dollars 1950
fee $ 313853|% 4,642,853 CY Sand

Project Year 35, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 |1$ 4,329,000 2010 dollars 1950
fee $ 313853|% 4,642,853 CY Sand

Project Year 36, $15M CY[ $ 207 1 $ - 2008 Cost Est
escalated 21 10364 CY| $ 222 ($ 2,300,808 2010 dollars 1036
fee $ 166,809 |$ 2,467,617 CY Sand

Project Year 37, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars 0
fee $ -1$ - CY Sand

Project Year 38, $15M CY[ $ 207 1 $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars 0
fee $ -1$ - CY Sand

Project Year 39, $15M CY| $ 207 | $ - 2008 Cost Est
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NEW BEDFORD HARBOR SUPERFUND SITE

ESD COST ESTIMATE

100% T and D, $15M/YEAR HYDRAULIC DREDGING COSTS

ITEM Days QUANTITY UNITS |UNIT COST] TOTAL SUBTOTAL COMMENTS | ASSUMPTIONS
escalated 0 0 CY| $ 222 | $ 2010 dollars 0
fee $ $ - CY Sand
Project Year 40, $15M CY| $ 207 | $ 2008 Cost Est
escalated 0 0 CY| $ 222 | $ 2010 dollars 0
fee $ $ - CY Sand
Project Year 41, $15M CY[ $ 207 1 $ 2008 Cost Est
escalated 0 0 CY| $ 222 | $ 2010 dollars 0
fee $ $ - CY Sand
Project Year 42, $15M CY| $ 207 | $ 2008 Cost Est
escalated 0 0 CY| $ 222 | $ 2010 dollars 0
fee $ $ - CY Sand
TOTAL 1414 692864 $ 164,967,454
63436
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, §

b15M/YEAR TRANSPORTATION and DISPOSAL COSTS

ITEM QUANTITY| UNITS |UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Includes shipment
Ship by rail to Hazardous  |of sand and
TRANSP & DISPOSAL Waste Landfill oversize.
Project Year 1, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 12675 CY| $ 170 [ $ 2,154,750 2010 dollars CY cake to CDFs
fee $ 156,219 [ $ 2,310,969
Project Year 2, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 12675 CY| $ 170 | $ 2,154,750 2010 dollars CY cake to CDFs
fee $ 156,219 | $ 2,310,969
Project Year 3, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 12675 CY| $ 170 [ $ 2,154,750 2010 dollars CY cake to CDFs
fee $ 156,219 | $ 2,310,969
Project Year 4, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 12675 CY| $ 170 | $ 2,154,750 2010 dollars CY cake to CDFs
fee $ 156,219 | $ 2,310,969
Project Year 5, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 12675 CY| $ 170 [ $ 2,154,750 2010 dollars CY cake to CDFs
fee $ 156,219 [ $ 2,310,969
Project Year 6, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 12675 CY| $ 170 | $ 2,154,750 2010 dollars CY cake to CDFs
fee $ 156,219 | $ 2,310,969
Project Year 7, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 12675 CY| $ 170 [ $ 2,154,750 2010 dollars CY cake to CDFs
fee $ 156,219 [ $ 2,310,969
Project Year 8, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 12675 CY| $ 170 | $ 2,154,750 2010 dollars CY cake to CDFs
fee $ 156,219 | $ 2,310,969
Project Year 9, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 12675 CY| $ 170 [ $ 2,154,750 2010 dollars CY cake to CDFs
fee $ 156,219 | $ 2,310,969
Project Year 10, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 12675 CY| $ 170 | $ 2,154,750 2010 dollars CY cake to CDFs
fee $ 156,219 | $ 2,310,969
Project Year 11, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 12675 CY| $ 170 [ $ 2,154,750 2010 dollars CY cake to CDFs
fee $ 156,219 [ $ 2,310,969
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

b15M/YEAR TRANSPORTATION and DISPOSAL COSTS

ITEM QUANTITY| UNITS |UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Project Year 12, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 12675 CY| $ 170 | $ 2,154,750 2010 dollars CY cake to CDFs
fee $ 156,219 | $ 2,310,969
Project Year 13, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 12675 CY| $ 170 [ $ 2,154,750 2010 dollars CY cake to CDFs
fee $ 156,219 | $ 2,310,969
Project Year 14, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 12675 CY| $ 170 | $ 2,154,750 2010 dollars CY cake to CDFs
fee $ 156,219 | $ 2,310,969
Project Year 15, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 12675 CY| $ 170 [ $ 2,154,750 2010 dollars CY cake to CDFs
fee $ 156,219 | $ 2,310,969
Project Year 16, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 12675 CY| $ 170 | $ 2,154,750 2010 dollars CY cake to CDFs
fee $ 156,219 | $ 2,310,969
Project Year 17, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 12675 CY| $ 170 [ $ 2,154,750 2010 dollars CY cake to CDFs
fee $ 156,219 [ $ 2,310,969
Project Year 18, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 12675 CY| $ 170 | $ 2,154,750 2010 dollars CY cake to CDFs
fee $ 156,219 | $ 2,310,969
Project Year 19, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 12675 CY| $ 170 [ $ 2,154,750 2010 dollars CY cake to CDFs
fee $ 156,219 | $ 2,310,969
Project Year 20, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 12675 CY| $ 170 | $ 2,154,750 2010 dollars CY cake to CDFs
fee $ 156,219 | $ 2,310,969
Project Year 21, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 12675 CY| $ 170 [ $ 2,154,750 2010 dollars CY cake to CDFs
fee $ 156,219 | $ 2,310,969
Project Year 22, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 12675 CY| $ 170 | $ 2,154,750 2010 dollars CY cake to CDFs
fee $ 156,219 | $ 2,310,969
Project Year 23, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 12675 CY| $ 170 [ $ 2,154,750 2010 dollars CY cake to CDFs
fee $ 156,219 [ $ 2,310,969
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

b15M/YEAR TRANSPORTATION and DISPOSAL COSTS

ITEM QUANTITY| UNITS |UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Project Year 24, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 12675 CY| $ 170 | $ 2,154,750 2010 dollars CY cake to CDFs
fee $ 156,219 | $ 2,310,969
Project Year 25, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 12675 CY| $ 170 [ $ 2,154,750 2010 dollars CY cake to CDFs
fee $ 156,219 | $ 2,310,969
Project Year 26, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 12675 CY| $ 170 | $ 2,154,750 2010 dollars CY cake to CDFs
fee $ 156,219 | $ 2,310,969
Project Year 27, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 12675 CY| $ 170 [ $ 2,154,750 2010 dollars CY cake to CDFs
fee $ 156,219 | $ 2,310,969
Project Year 28, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 12675 CY| $ 170 | $ 2,154,750 2010 dollars CY cake to CDFs
fee $ 156,219 | $ 2,310,969
Project Year 29, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 12675 CY| $ 170 [ $ 2,154,750 2010 dollars CY cake to CDFs
fee $ 156,219 [ $ 2,310,969
Project Year 30, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 12675 CY| $ 170 | $ 2,154,750 2010 dollars CY cake to CDFs
fee $ 156,219 | $ 2,310,969
Project Year 31, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 12675 CY| $ 170 [ $ 2,154,750 2010 dollars CY cake to CDFs
fee $ 156,219 | $ 2,310,969
Project Year 32, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 12675 CY| $ 170 | $ 2,154,750 2010 dollars CY cake to CDFs
fee $ 156,219 | $ 2,310,969
Project Year 33, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 12675 CY| $ 170 [ $ 2,154,750 2010 dollars CY cake to CDFs
fee $ 156,219 | $ 2,310,969
Project Year 34, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 12675 CY| $ 170 | $ 2,154,750 2010 dollars CY cake to CDFs
fee $ 156,219 | $ 2,310,969
Project Year 35, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 12675 CY| $ 170 [ $ 2,154,750 2010 dollars CY cake to CDFs
fee $ 156,219 [ $ 2,310,969
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

100% T and D, §

b15M/YEAR TRANSPORTATION and DISPOSAL COSTS

ITEM QUANTITY| UNITS |UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Project Year 36, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 6737 CY| $ 170 | $ 1,145,222 2010 dollars CY cake to CDFs
fee $ 83,029 [ $ 1,228,251
Project Year 37, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 0 CY| $ 170 [ $ - 2010 dollars CY cake to CDFs
fee $ -1 8 -
Project Year 38, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 0 CY| $ 170 | $ - 2010 dollars CY cake to CDFs
fee $ -1 8 -
Project Year 39, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 0 CY| $ 170 [ $ - 2010 dollars CY cake to CDFs
fee $ -1 8 -
Project Year 40, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 0 CY| $ 170 | $ - 2010 dollars CY cake to CDFs
fee $ -1 8 -
Project Year 41, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 0 CY| $ 170 [ $ - 2010 dollars CY cake to CDFs
fee $ -1 % -
Project Year 42, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 0 CY| $ 170 | $ - 2010 dollars CY cake to CDFs
fee $ -1 $ -
TOTAL 450362 $ 82,112,179
0
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
$15M/YEAR WETLANDS REMEDIATION COSTS

100% T and D

ITEM QUANTITY | UNITS [UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
WETLAND RESTORATION Includes silt curtains
Project Year 37, $15M CY| $ 687 | $ - 2008 Cost Est
escalated 15432 CY|$ 736 | $11,357,952 2010 dollars
fee $ 823,452 |$12,181,404
Project Year 38, $15M CY| $ 687 | $ - 2008 Cost Est
escalated 16272 CY| $ 736 | $11,976,192 2010 dollars
fee $ 868,274 | $12,844,466
Project Year 39, $15M CY| $ 687 | $ - 2008 Cost Est
escalated 16272 CY| $ 736 | $11,976,192 2010 dollars
fee $ 868,274 | $12,844,466
TOTAL 47976 $ 37,870,335
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NEW BEDFORD HARBOR SUPERFUND SITE

ESD COST ESTIMATE

100% T and D, $15M/YEAR CAPITAL COSTS

ITEM QUANTITY|UNITS| UNIT COST | SUBTOTAL TOTAL COMMENTS [ ASSUMPTIONS
TERC RECOMPETE LS| $ 983,404 2007 Cost Est
escalated 1 LS| $ 1,090,318 |$ 1,090,318 | $ 1,090,318 [2010 dollars Year 3
DEMOB AREAS C & D LS| $ 9,875,524 2007 Cost Est
escalated 1 LS| $10,949,170 2010 dollars Year 42
fee $ 793,815 $11,742,985 | $11,742,985
NSTAR CROSSING LS| $ 3,000,000 2008 Cost Est
escalated 1 LS| $ 3,213,675|$ 3,213,675 $ 3,213,675 (2010 dollars Year 2
MARSH ISLAND RESTORATION LS| $ 2,750,000 2007 Cost Est
escalated 1 LS| $ 3,048,974 2010 dollars Year 37
fee $ 221,051(%$ 3,270,025 | $ 3,270,025
EMPTY CELL #1 & CAP DDA LS| $15,573,194 2008 Cost Est
escalated 1 LS| $ 16,682,395 2010 dollars Years 40-41
fee $ 1,209,474 %$17,891,869 | $17,891,869
NARAGANSETT LTM LS| $ 400,000 2009 Cost Est
escalated 1 LS[$ 414,000 $ 414,000 | $ 3,726,000 |2010 dollars Every 5 years
CONFIRMATIONAL SAMPLING YR| $ 6,944 2008 Cost Est
escalated 1 YR| $ 7,439 2010 dollars Years 1-36
fee $ 539 | $ 7978 % 287,220
TOTAL $41,222,091
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